



Weekly Construction Bulletin

Water Street Reconstruction Brooklyn, NY

Project # SEK002355

Friday 02/4/11

Office of Community Outreach and Notification

The following is the anticipated construction work schedule, field conditions permitting for next week. Please note that parking may be restricted in work areas.

Date	Location	Operation	Work Hours
1/4/11 Through 2/11/11	Old Fulton Street B/T Everit Street and Furman Street at Pier # 1	Finish the Roadway restoration and 6" air cock connection	7:00 AM to 3:30PM
1/4/11 Through 2/11/11	Washington Street B/T Water Street and Front Street	Backfill the entire trench and place Temp. asphalt on the roadway	7:00 AM to 3:30PM
1/4/11 Through 2/11/11	Washington Street B/T Water Street and Plymouth Street	Backfill over the 15" sewer and excavate for the sewer installation at Plymouth St.	7:00 AM to 3:30PM
1/4/11 Through 2/11/11	Water Street B/T Washington Street and Adams Street	Continue Excavating and installing 36" Trunk Main and valve chambers	7:00 AM to 3:30PM

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Paul Kidder the Community Construction Liaison at 718-643-2850 or Email: waterstreetccl@gmail.com.

<http://www.youtube.com/newyorkcityddc>